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Fred C.Hart Associatesjnc.

July 29, 1986

Mr. William Colvln
Envirosphere Company
160 Chubb Avenue
Lyndhurst, NJ 07071-3586

Dear Bill:

As I discussed 1n my phone conversation with Jackie Nummaw on July 24,
1986, the beginning of our subsurface Investigation at the Mllllngton site
may be delayed up to two weeks due to the need for the drillers to order
eight Inch I.D. augers. The eight Inch I.D. augers which EPA 1s requiring
us to use are not usually used by drillers. Since having to use these
augers 1s going to delay our start date, we would prefer to use the 6 3/4
Inch I.D. augers which drillers normally use. We would appreciate 1t If
you would discuss this Issue with N1gel Robinson, the EPA Project Officer,
to determine whether we could use the 6 3/4 Inch augers 1n 11 eu of the
eight Inch augers, since 1t would be to our mutual benefit to get this
study started as soon as possible. We are working under a very tight time
frame for the subnrlttal of the final report.

If you have any further questions, please feel free to call me or
Francle Barker at (212) 840-3990.

Sincerely,

FRED C. HART ASSOCIATES. INC.

Bruce E. Mackle
Project Manager
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